' 1787 Sentry Parkway West

eO Sy—rl eC Building 18, Suite 120
Blue Bell, PA 19422

PH 267.464.2800

consultants FAX 2674011554

WWww.geosyntec.com
10 September 2013

Via Email and Federal Express

Ms. Sharon Fang (3H521), Remedial Project Manager
U.S. Environmental Protection Agency — Region I1I
1650 Arch Street

Philadelphia, PA 19103

Subject: Annual Status Report No. 1
Reporting Period: 26 June 2012 to 31 August 2013
Operable Unit 2 North Penn Area 5 (NP50U2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCLA-03-2012-0205DC

Dear Ms. Fang:

This Annual Status Report (the “Report™) is submitted in accordance with Section VI Paragraph
26.d of the Unilateral Administrative Order (UAO) Docket No. CERCLA-03-2012-0205DC
dated 26 June 2012 (the “Order”), for the interim remedy for Operable Unit 2 (OU2) of the North
Penn Area 5 Superfund Site. The Report summarizes: (1) major milestones achieved in the
preceding year (i.e., during the period of 26 June 2012 to 31 August 2013), (2) tasks remaining
to be accomplished as part of the Remedial Design (RD), and (3) an updated timeline for the
implementation of the remaining work. Per the Order, the Report is due within 30 days
following the Effective Date of the Order of 10 August 2012; thus, the Report is due on or before
September 10" of each year.

1. MAJOR MILESTONES ACHIEVED IN THE PRECEDING YEAR

Major milestones achieved in the preceding year since the Order was executed on 26 June 2012
through 31 August 2013 are as follows:

« 06/26/2012: Order Executed

« 08/10/2012: Order Effective Date

« 08/15/2012: Geosyntec Consultants, Inc. (Geosyntec) selected by Stabilus as
Supervising Contractor and Remedial Design Contractor, and Mr. Derek
Tomlinson, P.E. selected as Project Coordinator.

« 09/14/2012: Quality Management Plan (QMP) submitted to USEPA.

« 10/01/2012: QMP approved by USEPA.

2013_0910_Geo NP50U2_AnnualStatusReport F.docx

| innovators



Ms. Sharon Fang
10 September 2013

Page 2

10/01/2012:

10/11/2012:
11/29/2012:
01/16/2013:
01/16/2013:
01/29/2013:
03/18/2013:
04/25/2013:
04/25/2013:

05/24/2013:
05/31/2013:

06/14/2013:

Geosyntec approved by USEPA as Supervising Contractor and Remedial
Design Contractor, and Mr. Derek Tomlinson, P.E., approved by USEPA
as Project Coordinator.

RD initiation meeting at USEPA Region 3 offices in Philadelphia, PA.
Remedial Design Work Plan (RDWP) submitted to USEPA.

Technical meeting at USEPA Region 3 offices in Philadelphia, PA.
RDWP approved with comments by USEPA.

Revised RDWP submitted to USEPA.

Preliminary (30%) Design Submittal submitted to USEPA.

Technical meeting at USEPA Region 3 offices in Philadelphia, PA.
USEPA provides comments to 30% Design Submittal during Technical
Meeting.

Revised 30% Design Submittal submitted to USEPA

USEPA provides approval with comments to Revised 30% Design
Submittal

Revised 30% Design Submittal submitted to USEPA.

06/03/2013 to 07/10/2013: Pre-Design Investigation (PDI) field activities completed.

07/24/2013:

08/08/2013:
08/20/2013:

08/29/2013:

90-day Extension Request for completion of Intermediate (60%) Design
Submittal requested.

USEPA provides approval of 90-day Extension Request.

Supplemental PDI Work Plan submitted to USEPA, and revised Figure 1
submitted via email correspondence to USEPA on 08/28/2013.

USEPA provides approval of Supplemental PDI Work Plan and revised

Figure 1.

2. TASKS REMAINING TO BE COMPLETED

The tasks remaining to be completed as part of the RD are as follows:

Enhanced in situ bioaugmentation (EISB) treatability study sampling, analysis and

reporting

Supplemental OU2 overburden groundwater delineation PDI field activities
Intermediate (60%) Design Submittal

Performance well installation activities

Pre-Final (90%) Design Submittal

Final (100%) Design Submittal
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3. UPDATED TIMELINE FOR IMPLEMENTATION OF WORK

A revised RD implementation timeline is included herein and attached hereto as Figure 1. This
timeline presents the sequence and anticipated durations of the remaining RD tasks described
within the RDWP.

CLOSING

If you have any questions concerning the activities documented in this report or require
additional information, please do not hesitate to contact me at (267) 464-2800 or
dtomlinson@geosyntec.com.

Sincerely,

¢ .u%_
Derek W. Tomlinson, P.E.
Project Coordinator

Attachment: Figure 1: Revised Remedial Design Implementation Timeline

cc: Tim Cherry, PADEP (via email & 1 hardcopy first class mail)
M. Joel Bolstein, FoxRothschild
Chris Voci PG, Geosyntec
File: PHOO13
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FIGURE 1: Remedial Design Implementation Timeline
North Penn Area 5 Superfund Site Operable Unit 2

ID  |Task Name Work Duration Start Finish 2013 2014
‘ 4th Quarter 1st Quarter ‘ 2nd Quarter ‘ 3rd Quarter ‘ 4th Quarter 1st Quarter ‘ 2nd Quarter ‘ 3rd Quarter ‘ 4th Quarter
Aug Sep ‘ Oct ‘ Nov Dec Jan Feb Mar ‘ Apr ‘ May Jun ‘ Jul Aug ‘ Sep ‘ Oct ‘ Nov Dec Jan Feb Mar ‘ Apr ‘ May Jun Jul Aug Sep Oct
1 |Supervising Contractor / Project Coordinator Approved 0 days 10/1/12 10/1/12] ¢ 10/1
2 |Remedial Design Contractor Approved Odays 10/15/12 10/15/12 #-10/15
3 |Monthly Progress Reports 522 days 9/5/12 9/5/14 <o < < o < <o & o <o <o <& bod <o <& < <o < <& < <o <&
29 |Annual Status of Work Reports 261days 7/26/13 7/26/14 o o
32 |Remedial Design Work Plan (RDWP) 67 days 10/15/12 1/16/13 L v
33 Prepare Draft RDWP 45edays 10/15/12  11/29/12 m
34 Submit Draft RDWP Odays 11/29/12 11/29/12! 11/29
35 EPA Review 45 edays  11/29/12 1/13/13 Ll
| 36 | Technical Meeting Odays 1/16/13  1/16/13 olllle
37 EPA RDWP Approval 0 days 1/16/13 1/16/13 & 1/16
38 |Preliminary (30%) Design Submittal 97 days 1/16/13 5/31/13 L v
39 Prepare Draft Report 60 edays 1/16/13 3/17/13 EEEEEEEEEEEEEEEEEEEEEEBl
40 Submit Draft Report 0 days 3/17/13 3/17/13
| 41 | Technical Meeting Odays  4/25/13  4/25/13 @ 4/2
| 42 | Access Agreement Meeting 0days 5/9/13 5/9/13 ¢ 5/9
43 EPA Review 60 edays 3/17/13 5/16/13
44 EPA 30% Design Approval Odays  5/31/13  5/31/13 @5/31
| 45 |Pre-Design Investigation (PDI) activities 160days  6/3/13  1/10/14 >
46 Overburden Groundwater Field Activities 60 days 6/3/13 8/23/13 v
47 Coordination / Access / Mobilization 5 days 6/3/13 6/7/13
48 Delineation field activities 15 days 6/10/13 6/28/13
49 Surveying locations 2 days 6/24/13 6/25/13
| s0 | Well Abandonment 1day 6/26/13  6/26/13) I
| 51 | Laboratory analytical results 20 days 7/1/13 7/26/13
52 Data validation 10 days 7/29/13 8/9/13 L
53 Data interpretation / reporting 15 days 8/5/13 8/23/13
| 54 | Treatability Study Activities 155days  6/10/13  1/10/14 o]
55 Groundwater and Soil collection / shipping 10 days 6/10/13 6/21/13
56 Treatability study microcosm construction 10 days 6/24/13 7/5/13
57 Treatability study microcosm incubation 6 mons 7/8/13  12/20/13]
58 Treatability study sampling and analysis 6 mons 7/8/13  12/20/13]
| 59 | Treatability study interim results reporting (~30 days) 5 days 8/19/13 8/23/13
| 60 | Treatability study final results reporting (~150 days) 15days 12/23/13 1/10/14]
61 Supplemental PDI Work Plan 7 days  8/20/13 8/29/13 —y
62 Submit Supplemental PDI Work Plan 0 days 8/20/13 8/20/13] 8/20
| 63 | EPA Review Sdays  8/20/13  8/26/13
| 64 | EPA Approval Odays 8/29/13  8/29/13 o 8/29
65 Supplemental Overburden Groundwater Field Activities 70days  8/20/13 11/25/13 L
66 Coordination / Access / Mobilization 10 days 8/20/13 9/2/13 g
| 67 | Delineation field activities Sdays  9/3/13  9/9/13 i
| 68 | Surveying locations 5 days 9/10/13 9/16/13
| 69 | Laboratory analytical results 20 days 9/10/13 10/7/13
| 70 | Data validation 10days  10/8/13 10/21/13
71 Data interpretation / reporting 25days 10/22/13  11/25/13
| 72 |intermediate (60%) Design Submittal 171days  5/31/13  1/26/14 @ 9
73 Prepare Draft Report 180 edays 5/31/13  11/27/13 M&%&M&Mﬂ
74 Submit Draft Report Odays 11/27/13 11/27/13 ~
75 Technical Meeting 45 edays  11/27/13 1/11/14] ¢ 1/11
| 76 | EPAReview 60edays 11/27/13  1/26/14
| 77 | EPAIntermediate Design Approval 0 days 1/26/14 1/26/14 011/25
78 |Performance well i llation activities (Te ive) 90days 1/27/14  5/30/14 Notes: L v
79 Coordination / Access / Mobilization 10 days 1/27/14 2/7/14 1. The start/finish dates on this figure are provided for informational purposes only. The deadlines for the
80 Well installation activities 60 days 2/10/14 5/2/14 work required under the Remedial Design Work Plan (RDWP) that are enforceable as part of the schedule
81 | Packer testing / geophysical testing 50 days 2/24/14 5/2/14 required underlt.he EJniIaFgral Administrative Order (UAO) are those set forth in Paragraph 25(b) of the UAO,
[ as may be modified in writing by EPA under Paragraph 118 of the UAO.
82 Well construction technical meeting 0days 5/2/14 5/2/14 2. edays within the duration is for elapsed days. The edays unit is used for USEPA deadlines based on exact 5/
83 Well construction / completion 10 days 5/5/14 5/16/14 number of calendar days rather than the days unit which is for business days.
| 4 | Performance welnstalation summary report 15dad  S/12/14 5074 2ot deineted durin the PD1work ffort. nconion of submital ot mesmedine (05 Desgn b
85 |Pre-Final (90%) Design Submittal 107days  1/26/14  6/25/14 was granted by USEPA in letter dated 8 August 2013 to allow for the completion of Supplemental PDI field v v
86 Prepare Draft Report 90 edays 1/26/14 4/26/14 activities. Overburden groundwater delineation results from the PDI and Supplemental PDI field activities f
87 Submit Draft Report (include treatability study final results) 0 days 4/26/14 4/26/14 will be provided in the Intermediate (60%) Design submittal.
88 Technical Meeting 45 edays 4/26/14 6/10/14 @ 6/10
89 EPA Review 60 edays 4/26/14 6/25/14
| 90 | EPAComments Odays  6/25/14  6/25/14 ‘Tms
91 |Final (100%) Design Submittal 64days 6/25/14 9/23/14 @
92 Prepare Final Report (address EPA Comments) 30 edays 6/25/14 7/25/14 %ml
93 Submit Final Report 0 days 7/25/14 7/25/14 7/25
| 94 | EPAReview 60edays  7/25/14  9/23/14
| 95 | EPA Final Design Approval Odays  9/23/14  9/23/14 9/23
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